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1,CONTRACT/PURCH,ORDER/
AGREEMENTNO.

N65540-15-D-0005 NG440a18rRE44

2,DELIVERY ORDER/CALL NO,

3.DATE OF ORDER/CALL | 4, REQ./PURCH,REQUESTNO,
(YY¥YTMMMDD )}

2018 Aug 29 1300737191

6. ISSUED BY comal N64403

7. ADMINISTERED BY (ifother than 6)  CODE |

NAVAL SURFACE WARFARE CENTER PHILA

PHILADELPHIA PA 19112

5. PRIORITY

SEE ITEM 6

8. DELIVERY FOB
| | DESTINATION
OTHER

(See Schedule if other)

9. CONTRACT OR CODE |07MU1

ADDRESS FAIRFAX VA 22030-2844

mFORMAnON e
AND

(FYYYAMMMDD)
SEE SCHEDULE

FACILITY | 10.DELIVER TO FOB POINT BY (Date)

12.DISCOUNT TERMS

11,MARK IF BUSINESS IS
SMALL
SMALL
DISADVANTAGED
WOMEN-OWNED

See ttem 15

13. MAIL INVOICES TO THE ADDRESS IN BLOCK

14, SHIP TO CODE | N84488

NAVAL SURFACE WARFARE CENTER PHILA

NSWC PHILADELPHIA DIVISION
1601 LANGLEY AVENUE

BLDG 542

PHILADELPHIA PA 18112

15. PAYMENT WILL BE MADE BY CODEI HQOD338

DFAS COLUMBUS CENTER ,SOUTH ENTITLEMENT C
P.O. BOX 182264
COLUMBUS OH 43218-2284

MARK ALL
PACKAGES AND
PAPERS WITH
IDENTIFICATION
NUMBERS IN
BLOCKS 1 AND 2,

16. DELIVERY/| X | Thisdelivery order/call is issued cn ancther Government agency or in sccordance with and subject te terms snd conditions ofabove numbered contract.
TYPE |CALL
OF PURCHASE Rokrence your quote dated
ORDER Fumnish the ®llowing on terms specified herein. REF:

ACCEPTANCE. THE CONTRACTOR HEREBY ACCEPTS THE OFFER REPRESENTED BY THE NUMB].'.RI",D PURCHASE
ORDER ASIT MAY PREVIOUSLY HAVE BEEN OR ISNOW MODIFIED, SUBJECT TO ALL OF THE TERM

AND CONDITIONS SET FORTH, AND AGREESTO PERFORM THE SAME

NAME OF CONTRACTOR

SIGNATURE

27a. QUANTITY IN COLUMN 20 HAS BEEN

TYPED NAME AND TITLE ?ﬁ%ﬂ%g})
[l If this box is marked, supplicr must sign Acceptance and return the following number of copies:
17. ACCOUNTING AND APPROPRIATION DATA/LOCAL USE
See Schedule
18.ITEM NO. 19. SCHEDULE OF SUPPLIES/ SERVICES 20.QUANTITY
ORDERED/ 21. UNIT )22. UNIT PRICE 23. AMOUNT
ACCEPTED*
SEE SCHEDULE
24. UNITED STATES OF AMERICA
* If quantity accepied by the Government is same a3 25. TOTAL $277,940.16
quantityordered, indicate by X. If different, enter actual 1
guantity accepied below guantity ordered and encircie. DIFFERENCES]|

DINSPECTED DRECEIV'ED D ACCEPTED, AND CONFORMSTO THE
CONTRACT EXCEPT ASNOTED

b. SIGNATURE OF AUTHORIZED GOVERNMENT REPRESENTATIVE

¢c. DATE d. PRINTED NAME AND TITLE OF AUTHORIZED
(YYYYMMMDD) GOVERNMENT REPRESENTATIVE
e. MAILING ADDRESS OF AUTHORIZED GOVERNMENT REPRESENTATIVE (28, SHIP NO. 29. DO YVOUCHER NO J30.
INITIALS

32. PAID BY

f. TELEPHONE NUMBER Ig E-MAIL ADDRESS

PARTIAL
FINAL

136. 1 certify this account s correct and proper for payment.

31. PAYMENT

a. DATE
(YYYYMMMDD)

b. SIGNATURE AND TITLE OF CERTIFYING OFFICER

COMPLETE
PARTIAL
FINAL

33. AMOUNT VERIFIED
CORRECT FOR

34. CHECK NUMBER

35. BILL OF LADING NO.

37. RECEIVED AT 38. RECEIVED BY

3. DATE RECEIVED
(YYYYMMMDD)

40.TOTAL
CONTAINERS

41. S/R ACCOUNT NO

42. /R VOUCHER NO.

DD Form 1155, DEC 2001

PREVIOUSEDITION IS OBSOLETE.
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Section A - Solicitation/Contract Form

NOTE

RFQ-0154 was initially awarded to GDIT on 3 July 2018. However, due to a system glitch, the Delivery Order was
awarded under the incorrect base contract number (N65540-15-D-0004-N6449818FBB29). The funds from D.O.
N644981 8FBB29 were de-cbligated and the D.O. was canceled under N65540-15-D-0004-N6449818FBB29 MOD
1. This award is being created in order to correct the above. The new D.O. number is N65540-15-D-0005-

N64498FBB44.
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Section C - Descriptions and Specifications

STATEMENT OF WORK

CONTRACT N65540-13-D-0004-0010
STATEMENT OF WORK
HAZMIN CENTER SHIPALT INSTALLATION
SHIPALT 288K ON ONE (1) DDG-51 CLASS SHIP

1.0 BACKGROUND

1.1  Naval Surface Warfare Center Philadelphia Division (NSWCPD) Code 213, in
support of the Hazardous Minimization Center (HAZMINCEN) Program, requires the
accomplishment of Ship Alteration (SHIPALT) 288K aboard one (1) DDG-51 Class Ship. The
SHIPALT provides structural, outfitting, piping, ventilation, and electrical system modifications
to existing compartments to ensure the safe stowage of shipboard hazardous materials. The
SHIPALT includes upgrades to space outfitting and ventilation in the HAZMINCEN space,
which alleviate existing safety concemns and improve the habitability of the spaces.

2.0 SCOPE

2.1 Accomplish the Hazardous Material Minimization Center (HAZMINCEN)
SHIPALT 288K on USS COLE (DDG-67) located in Norfolk, Virginia. Installation will include
technical, blue-collar, and installation support for material procurement and kitting,
prefabrication (fabrication of material prior to onboard installation), material shipping, removal
and reinstallation of all interferences, habitability space modification and installation, testing of
new and disturbed structures and systems, and related Quality Assurance. The contractor will
provide all materials (including both listed as Installing Activity Furnished (IAF) and
Government Furnished Material (GFM) on the Ship Installation Drawings (SIDs)), tooling, and
technically qualified personnel for ship check and installation. All work will be in accordance
with NAVSEA SIDs provided as Government Furnished Information (GFI). Interface with host
Shipyard will be required.

2.2 Affected spaces and required materials are identified on approved SIDs. SIDs are
identified in Applicable Documents 3.2 through 3.5 of this document.

2.3  SHIPALT 288K installation, planning, and execution shall be accomplished in

accordance with the SIDs, NAVSEA Standard Items, and all references listed in Section 3 of this
document.

3.0 APPLICABLE DOCUMENTS
3.1  Ship Alteration Record (SAR) for SHIPALT DDG51-228K
3.2 NAVSEA DWG: INSTL HAZMINCEN, ELEC MODS & ML

(320-8749065 Rev A)
3.3 NAVSEA DWG: INSTL HAZMINCEN PIPING MODS & ML
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accomplish and manage SA 288K installation as specified in this document. This includes
prefabrication (fabrication prior to onboard installation) of components, installation testing, and
accurate submission of required deliverables.

477  The prime contractor or approved subcontractor shall have their own facility or
in-house shop to be able to fabricate and assemble all material items listed on the SIDs,
Applicable Documents 3.2-3.5.

4.8  The contractor shall make repairs to tooling, machinery/equipment damaged
during manufacturing, assembly, transportation, or shipboard installation.

4.9 Prior to the start of the installation, the contractor shall develop a Quality
Assurance (QA) Workbook, The QA Workbook format, structure, and minimum requirements
are defined in References 3.8 and 3.9. The Contactor shall include the following sections at a
minimum:

Section 1: Alteration/Ship Change (SC) description

Section 2: Personnel

Section 3: Processes

Section 4: Installation Plan of Action & Milestones (POA&M)
Section 5: SC/ SIDs or Installation Procedures

Section 6: Test and Inspection (T&I) Plan

Section 7: T&I Records

49,1 The minimum requirements for each section are listed in TS9090-310
(Rev G or latest), Paragraph 3.8.

4.10 The QA Workbook shall be delivered to the SME no later than forty-five (45)
days prior to the start of production work and shall be available on-site at all times during the
installation. The contractor shall be responsible for developing, maintaining, and following all
requirements for QA procedures.

4.11 The contractor shall provide verification of certification for welders, pipe fitters
and all trades requiring certification. Personnel shall carry on their person a copy of the
certification at all times during the alteration. = No welder shall be permitted to work in
connection with alteration to vessels unless they are, at the time, qualified to the standards
established by the U.S Coast Guard American Bureau of Shipping or the Department of the
Navy for the type of welding being performed. No welder shall be permitted to work on
production applications of welding other than those for which they have been qualified and
approved by NAVSEA Philadelphia.

4.12  The contractor shall perform equipment and system level light-off and testing and
assist the In-Service Engineering Agent (ISEA) with each system certification or inspection, as
required.

413 The contractor shall provide the SME with a POA&M for the installation in
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Microsoft Project, format in accordance with TS-9090.310 (Rev G or latest) requirements,
within fourteen (14) calendar days after award of this Delivery Order and again upon each
POA&M revision. Once the installation has begun, the POA&M shall be updated weekly to
accurately represent the progress of the installation, and shall include percentage completion data
for each task. Any inconsistencies shall be addressed to the satisfaction of the SME.

4,14 The contractor shall provide the SME with a complete inventory of material
ordered for the installation and delivery schedule. Material status reports shall be submitted
weekly from the start of procurement until all material has been received. The contractor shall
initiate material procurement based on the installation schedule; priority items are Long Lead
Time Material (LLTM) and the contractor is responsible for allowing sufficient time for material
delivery prior to the installation start date. The SME must be immediately notified of any
material that has an Estimated Delivery Date (EDD) beyond the installation start date.

4.15 The contractor shall provide the SME and OSIC with daily Production Status
Reports for the duration of the installation. The daily reports will be used to communicate work
accomplished, delays or disruptions, recovery plan for reported delays, design changes, work
scheduled for the next day and any other relevant information as the contractor sees fit or at the
request of NSWCPD, The Production Status Report shall be provided in an email by the close of
business each day.

416 The contractor shall provide Financial Status Reports to the SME fourteen (14)
calendar days after award and monthly updates until the installation commences. During
installation, the contractor shall provide weekly Financial Status Reports and burn rates for the
duration of the installation. The financial reports shall provide estimated costs, amount funded,
amount expended, and remaining balance. Cost reporting shall address Labor and a breakdown
of ODCs in terms of cost and hours.

4.17 The contractor shall provide digital pictures of key events during the installation,
as warranted, and of the completed installation. Digital pictures shall capture before/after
configurations of key areas as well as any areas or events that would be enhanced by pictures.

4.18 The contractor shall provide Condition Reports to the SME within three (3) days
of identifying the condition. Condition Reports are required in any case where a condition found
is impacting schedule or cost and must be submitted in document Condition Report format.

4,19 The contractor shall provide two (2) sets of red-lined drawings (using SIDs,
Paragraphs 3.2 through 3.5) at the completion of the installation to document the installed
configuration. One (1) set shall be provided to the On-Site Installation Coordinator (OSIC) prior
to departure to for delivery to the Ship; and one (1) set shall be provided to the SME via
electronic submission.

420 The contractor shall provide a Final Return Cost Report within thirty (30)
calendar days after completion of the installation. The report shall identify final costs of labor,
material, travel and ODCs, including breakdown of ODC costs.
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50 DELIVERABLES

5.1 The contractor shall provide the SME with a Financial Status Report within
fourteen (14) calendar days after award and monthly updates until the installation commences.
During the installation, the contractor shall provide weekly Financial Status Reports and burn
rates for the duration of the installation. The financial reports shall provide estimated costs,
amount funded, amount expended, and remaining balance. Cost reporting shall address Labor
and a breakdown of ODCs in terms of cost and hours. Within thirty (30) calendar days of
installation completion, provide a DD-250 and Final Return Cost Report that identifies final
costs of labor, material, travel and ODCs, including breakdown of ODC costs. (CDRL-A002)

5.2 The contractor shall provide the SME with a detailed POA&M for SA 288K in
Microsoft Project format in accordance with TS-9090.310 (Rev G or latest) requirements. The
initial POA&M will be submitted within fourteen (14) calendar days afier award. Once the
installation has begun, the POA&M shall be updated weekly to accurately represent the progress
of the installation, and shall include percentage completion data for each task. Any
inconsistencies shall be addressed to the satisfaction of the SME., (CDRL-A003)

5.3 The contractor shall provide the SME with the Quality Assurance Workbook a
minimum of forty-five (45) calendar days prior to the beginning of industrial work for the
installation. Provide the SME with the completed installation and check-out test reports,
Sections 6 and 7 of the Quality Assurance Workbook within fourteen (14) calendar days of
installation completion. (CDRL-A004)

54 The contractor shall provide the SME and OSIC with daily Production Status
Reports for the duration of the installation. The daily reports will be used to communicate work
accomplished, delays or disruptions, recovery plan for reported delays, design changes, work
scheduled for the next day and any other relevant information as the contractor sees fit or at the
request of NSWCPD. The Production Status Report shall be provided in an email by the close of
business each day. (CDRL-A007)

5.5 The contractor will provide two (2) full sets of Red-Lined Drawings upon
completion of the alteration and prior to departure from the Ship. One (1) set to the SME via
electronic submission, and one (1) set to the Ship via the Government On-Site Installation
Coordinator (OSIC). (CDRL-A008)

5.6 The contractor will provide the SME with a complete Material Status Report and
delivery schedule for the installation. This material status report is required weekly from the start
of procurement until all material has been received. The material status shall include a schedule
and completion dates for fabricated material. (CDRL-A011)

5.7 The contractor will provide the SME with a Pre-Installation Shipcheck Report
within fourteen (14) calendar days of completion of the shipcheck. (CDRL-A013)
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6.0 SCHEDULE

6.1 A shipcheck is required prior to installation of SA 288K. The contractor and
Program Manager shall coordinate scheduling the shipcheck. The shipcheck will occur in
Norfolk, VA.

6.2  The installation will occur during the FY18 EDSRA currently scheduled to begin
April 2018 in Norfolk, VA.

6.3 The contractor shall supply a complete team to support a work schedule of
Monday-Saturday, ten (10) hours per day. The contractor shall report to the SME and On Site
Installation Coordinator (OSIC) any deviation from this schedule.

7.0 GOVERNMENT FURNISHED INFORMATION
7.1 Ship Installation Drawings (SIDs) as identified in Paragraphs 3.2 to 3.5.

7.2 Ship Alteration Record (SAR) SHIPALT DDG51-288K

8.0 INSTALLATION ACTIVITY FURNISHED MATERIAL
8.1  The contractor shall supply all required PPE for the duration of the installation.

8.2  The contractor shall supply all consumable material, tools, and equipment needed
to execute SA 288K installation.

8.3 The contractor shall supply all material, including items listed as Government
Furnished Material (GFM), as identified in Paragraphs 3.2-3.5.

8.4  The contractor is responsible for procuring and determining when to order all
material in time to support delivery prior to installation start date.
9.0 TRAVEL
9.1 None.
10.0 CLASSIFIED MATERIAL
10.1 None.
11.0 PERIOD OF PERFORMANCE

11.1  Award through July 31, 2019.
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12.0 PLACES OF PERFORMANCE
12.1 Work under this DO will be performed in Norfolk, VA.
13.0 OVERTIME
13.1 OQvertime may be required and is authorized upon NSWCPD SME concurrence.

14.0 CONTRACTING OFFICER REPRESENTATIVE (COR)

141 The COR for this Delivery Order is [ I EIISEIEE

15.0 SUBJECT MATTER EXPERT (SME)

15.1 _The SME for this Delivery Order is [} S IEIEISIDIDIDIEN







Section E - Inspection and Acceptance

INSPECTION AND ACCEPTANCE TERMS

Supplies/services will be inspected/accepted at:

CLIN INSPECT AT
0003 N/A

0003AA Destination
0003AB Destination
0004 N/A

0004AA Destination
0004AB Destination

INSPECT BY
N/A
Government
Government
N/A
Government
Government

ACCEPT AT
N/A
Destination
Destination
N/A
Destination
Destination
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ACCEPT BY
N/A
Government
Government
N/A
Government
Government



Section F - Deliveries or Performance

DELIVERY INFORMATION
CLIN DELIVERY DATE QUANTITY
0003 N/A N/A

0003AA POP 29-AUG-2018 TO N/A
31-JUL-2019

0003AB POP 29-AUG-2018 TO N/A
31-JUL-2019

0004 N/A N/A

0004AA POP 29-AUG-2018 TO  N/A
31-JUL-2019

0004AB POP 29-AUG-2018 TO N/A
31-JUL-2019
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SHIP TO ADDRESS

N/A

NAVAL SURFACE WARFARE CENTER
PHILA

(b) (6)b) (6) ]

NSWC PHILADELPHIA DIVISION
1601 LANGLEY AVENUE

BLDG 542

PHILADELPHIA PA 19112

() (6)b) (6) ]

FOB: Destination

(SAME AS PREVIOUS LOCATION)
FOB: Destination

N/A

NAVAL SURFACE WARFARE CENTER
PHILA

NSWC PHILADELPHIA DIVISION
1601 LANGLEY AVENUE

BLDG 542

PHILADELPHIA PA 19112

() (6)b) (6) ]

FOB: Destination

(SAME AS PREVIOUS LOCATION)
FOB: Destination
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DODAAC/
CAGE

N/A

N64498

N64498

N/A

N64498

N64498






Section ] - List of Documents, Exhibits and Other Attachments

CDRLS

The following CDRLs will be uploaded in EDA:
A002 — Financial Status Report

AD03 - Plan of Action and Milestones (POA&M)
A004 — QA Workbook

AD07 — Production Status Reports

A008 — Redline Drawings

A011 — Material Status Report

A013 - Shipcheck Report
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